

GOVERNMENT OF TELANGANA
ABSTRACT

PMGSY Phase IX – Warangal District- Package No.AP 21 IX LB-17 – “Construction of bridge across Kothapally vagu at Km 7/5 on the road from PWD road Goverdhanagiri to Chilpur via Kothapally of Ghanpur (Stn.) Mandal, Warangal District” – Granting 2nd Post facto Extension of Agreement Time up to 31.12.2013 without imposing penalty – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 150.

Dated: 7.03.2015.
Read the following:-

1. G.O.Ms.No.330, PR&RD (Progs.II) Department, dt.17.09.2010.
2. From the ENC, PR, PMGSY, Hyderabad, Lr.No.W14/DEE-IV/PMGSY/Ph.IX/AP21IXLB-17/WGL/ 2010, dt:27.12.13 & 25.7.2014.
3. Govt. Memo No. 442/Progs.II/A2/2014-1&2, dated: 6.2.2014 & 18.9.2014.
4. From the ENC, PR, Admn. & PMGSY, Hyd. Lr. No. W3/DEE1/PMGSY/Ph-IX/AP21IXLB17/WGL/2010, dated: 30.12.2014.

<<<>>>

ORDER:-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj & Admin., PMGSY, Hyderabad in his letters 2nd & 4th read above, Government after careful examination of the proposal, hereby accorded 2nd Post facto Extension of Agreement Time up to 31.12.2013 for a period of (238) days without imposing penalty in respect of work “Construction of bridge across Kothapally vagu at Km 7/5 on the road from PWD road Goverdhanagiri to Chilpur via Kothapally of Ghanpur (Stn.) Mandal, Warangal District” under PMGSY Phase IX as the delay was not attributed to the Contractor due to delay on working estimates approval and due to rains.

2. The Engineer-in-Chief, Panchayat Raj & Admin, PMGSY, Hyderabad is requested to take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.goir.telangana.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

J.RAYMOND PETER
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj & Admin, PMGSY, Hyderabad.
The Superintendent Engineer, Panchayat Raj, Warangal District.
Copy to: The PS to Minister(PR&IT).
SF/SC.

//FORWARDED:: BY ORDER//

SECTION OFFICER